

# **MOLD TASK FORCE**

11/17/18 Notes

## **Westover**

- School in process of being winterized- BOE in charge of work
- Custodians to continue to maintain school
- BOE staff to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture.

## **One Elmcroft**

- Cafeteria carpet removed and VCT installed per BOE request
- HVAC Test and Balance work scheduled
- Tighe & Bond working on AHERA inspection/report to be completed no later than December 13, 2018.

## **School Programing**

- Continuing to address needs of teachers and faculty

## **Other School Sites**

### **Mold Task Force**

- General work flow created for remediation efforts

### **Cloonan**

- Initial Assessment reviewed
- Areas of Concern reviewed

### **Hart**

- Areas of Concern report expected 11/26/18

### **KT Murphy**

- Areas of Concern report and AOC Map reviewed and posted on website
- Work Plan and Map expected 11/20/18

### **Newfield**

- Additional Swab Test Results reviewed

### **Northeast**

- Areas of Concern report expected 11/19/18
- Initial Assessment and Concern Locations Map expected 11/19/18

**Roxbury**

- Initial Assessment expected 11/19/18
- Areas of Concern expected 11/19/18

**Scotfield**

- Initial Swab Test Results reviewed
- Areas of Concern expected 11/19/18
- Initial Assessment expected 11/19/18

**Stark**

- Initial discussion and site visit by MTF with Hygienist
- Initial Assessment expected 11/20/18
- Initial Swab Test Results expected on 11/19/18

**Strawberry Hill**

- Initial Swab Test Results expected 11/19/18

**Turn of River**

- Additional Swab Test Results for room 82B expected on 11/19/18

**Communication**

- Next Mold Task Force public meeting scheduled for 11/20/18