

# MOLD TASK FORCE

12/24/18 Notes

## Westover

- Custodians to continue to maintain school
- Custodians staging kitchen equipment to begin cleaning One Elmcroft
- BOE staff continuing to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture

## Elmcroft

- Pa system is expected to be installed by 12/27

## School Programing

- Continuing to address needs of teachers and faculty

## Other School Sites

### Mold Task Force

- **Continuing to inspect multiple schools.**
- **Coordinated with Bismark Construction on work schedule for Christmas Break for the following sites. Schedule posted on website site under News and Announcements.**
  - **KT Murphy**
  - **Newfield**
  - **Hart**
  - **Toquam**
  - **Stark**

### Hart

- Bismark
  - Restoration Work Plan on the website

### KT Murphy

- Cleaning and restoration underway at the following rooms at KT Murphy
  - Media Center
  - Room 20/21
  - Room 1
  - Principal's Office
  - Auditorium
  - Back Corridor Near Auditorium
- Bismark
  - Restoration Work Plan on the website
- **Active spreadsheet of work being conducted in rooms posted on City website under school page.**

### Newfield

- AAIS
  - Work in Gym and Office
- Bismark restoration work plan on website
- **Active spreadsheet of work being conducted in rooms posted on City website under school page.**

#### **Scofield**

- AAIS determined further inspections and work is to continue.

#### **Springdale**

- AAIS began cleaning and restoration on Friday.

#### **Stamford Government Center**

- Initial Assessment Photos and Areas of Concern on the Website
- Letter from Tighe & Bond in regards to 5<sup>th</sup> Floor Assessment on the website

#### **Stark**

- Tighe & Bond
  - Christmas Break work plan on the website
- Simpson, Gumpertz & Heger, a building scientist firm, will be on site 12/27-12/28 to identify building envelope issues.
  - Went over work area with Simpson, Gumpertz & Heger for this Thursday.

#### **Strawberry Hill**

- AAIS completed initial work in rooms 403 and 405.
- Further work needs to be conducted to address water intrusion in those classrooms

#### **Toquam**

- Christmas break work plan posted on the website

#### **Westhill**

- AAIS
  - Work crew began at 2:30 to clean classrooms.
- Next set of rooms sent over to AAIS by Mold Task Force
- Ongoing communication with representatives of the Westhill PTO
- Active spreadsheet of work being conducted in rooms on City website under school page.
- Reviewed HVAC replacement with Engineering bureau

#### **Communication**

- NO public meeting next week because of the Holidays
- Shockwave cleaning information posted under additional information
- Bismark work schedule for Christmas break on City website under News and Announcements