



STAMFORD MOLD TASK FORCE
Stark
2.11 THROUGH 2.23
2 WEEK LOOK AHEAD

SCHOOL	Monday, February 11, 2019	Tuesday, February 12, 2019	Wednesday, February 13, 2019	Thursday, February 14, 2019	Friday, February 15, 2019	Saturday, February 16, 2019
STARK Media Contact: Sean 203.395.0057	Occupied by 171/172	Occupied by 171/172	Occupied by 171/172	Occupied by 171/172	Occupied by 171/172	
STARK 171/172 Contact: Sean 203.395.0058	Drywall patch; Reinstall millwork	Drywall patch; Reinstall millwork/ Taping/ Wire mold	Reinstall Millwork/Taping	Reinstall Millwork/ Paint	Reinstall Millwork/ Paint	Reinstall Millwork/ Paint
STARK Contact: Sean 203.395.0059						
KT Murphy; Ryan	Start Floor prep Aud Corridor	BOE Move out room 39 after school	Set up room 39 containment/Remediate	Remediate Mold Room 39	Replace ceiling Room 39 Access holes in plaster	Replace ceiling Room 39
NEWFIELD Contact : Ryan 203.687.0962	AAIS PHASE 1 Clean	AAIS PHASE 1 Clean	AAIS PHASE 1 Clean	AAIS PHASE 1 Clean	Demo Chase wall for Roof Drain	Repair Cracked Roof Drain pipe
TOQUAM Contact: Myself/Rob Mercado:203.446.7938	April Break Scope					
Westhill Contact: Myself/Rob Mercado:203.446.7939		Ceilings Room 315/313	Ceilings Room 315/313	Ceiling room 315/313	Ceiling room 315/314	
HART Contact :		Meeting			BOE Move Room 40 out	



STAMFORD MOLD TASK FORCE
Stark
2.11 THROUGH 2.23
2 WEEK LOOK AHEAD

SCHOOL	Monday, February 18, 2019	Tuesday, February 19, 2019	Wednesday, February 20, 2019	Thursday, February 21, 2019	Friday, February 22, 2019	Saturday, February 23, 2019
STARK Media Contact: Sean 203.395.0057	Occupied by 171/172	Occupied by 171/172	Occupied by 172/168 171 Music Cart	Occupied by 172/168 171 Music Cart	Occupied by 172/168 171 Music Cart	
STARK 171/172 Contact: Sean 203.395.0058			Occupied by 169/172	Occupied by 169/173	Occupied by 169/174	
STARK 168,170,169 Contact: Sean 203.395.0059	Packing 169 to 171 packing 168 to 172	Packing 169 to 171 packing 170 to 172	Setup Containment	Remove millwork	Remove millwork	
KT Murphy; Ryan	Floors @ Auditroium Patch Ceiling room 39	Floors @ Auditroium Patch Ceiling room 39	Floors @ Auditroium Patch Ceiling room 39	Floors @ Auditroium Patch Ceiling room 39		
NEWFIELD Contact : Ryan 203.687.0962	Build back roof drain chase	Build back roof drain chase	Replace ceilings	Replace ceilings	Replace ceilings	
TOQUAM Contact: Myself/Rob Mercado:203.446.7938	April Break Scope					
Westhill Contact: Myself/Rob Mercado:203.446.7939	BOE Custodian Move back 313/315					
HART Contact :	BOE Pack and move 40 out	Install Temp door @ 40	40 on cart Begin Remediation	40 on cart Begin Remediation	40 on cart Begin Remediation	