

Northeast

- Water fountain assessment
 - Assessment is on hold at this time
- HVAC
 - Tucker mechanical- HVAC [Analysis](#) - [Report](#)
 - Tucker to provide HVAC to four additional rooms to prevent mold growth in future
 - Teachers Room
 - Custodian Closet
 - Book Storage
 - Storage Room
 - Will be completed by start of school year
 - Exhaust Fans
 - Repairs ongoing
 - Proposal to replace 11 exhaust fans
 - Main Kitchen Exhaust
 - Can be done during school year
 - 7 window unit ACs from Strawberry Hill School installed at Northeast.
- Skylights
 - Skylights to be replaced in kind
- Media Center- In progress
 - Roof/ Gottfried
 - Should be completed by the end of the summer.
 - Caulking
 - Window repair
 - Completed
 - Drainage

- [D'andrea](#) performed a site visit to better understand drainage issues surrounding media center.
 - Drawings will be provided shortly
- Roofs
 - Infra-red analyzers
 - [Model](#)
 - [Report](#)
 - [Envelope Scan](#)
 - Repairs have started
- Exterior wall at 128 and 228
 - Mason performed detail work on 228 soffit last week
 - Rooms sheet rocked
 - Trades to paint as part of a capital project. CM elected to offer work to BoE trades as a contractor.
- 2 fans have been rented and installed by Viking Construction to assist in improving air circulation over the summer.
- Storage Room Conversion
 - Final inspection this week
 - Trades to paint as part of a capital project. CM elected to offer work to BoE trades as a contractor.
- Pipe Insulation completed
- Tree removal
 - Work started today, 8/20
- Playgrounds
 - Playground Medic performed an assessment of playgrounds throughout the City and crafted reports on issues found. SAMG to assess.

If you have any additional questions, please email
SAMG@stamfordct.gov