

Westhill High School

- Received final drawings from Aztech.
- Pool HVAC Unit – V5
 - Delivery expected August 9th
 - AAIS to begin demo August 1st
 - Completion date dependent on required duct work.
 - Additional work to be done in pool area while area is closed
 - Ducts- Engineering to examine ducts above pool.
 - Drain and Clean Pool
 - Replacing ceiling tiles or identifying an alternative material to mitigate noise.
- Cafeteria HVAC unit- V6
 - Unit on site, installation to be completed before school starts.
- Balance System
 - Received an estimate from Wings Testing and Balancing for balancing HVAC system this summer.
 - Balancing may improve air flow in the core of the building.
 - Penthouse A, B, and Freshmen Wing
 - 18 fans and 2 dehumidifiers have been rented and installed by Viking Construction to assist in improving air circulation and moisture levels over the summer.
- Building wide HVAC project design underway
- Mold/Asbestos control
 - AAIS and Bismark to clean several high areas around school that could not be reach during the school year. Work will begin August 1st. This includes:
 - Pools

- Auditorium
- Gyms
- 300 Wing corridor (partially)

Westhill VOAG

- Greenhouse
 - Lining to be replaced in greenhouse
 - Receiving quotes for work starting in July
- Pet Grooming room
 - Mold impacted walls to be cleaned.
- Extensive demo this summer

If you have any additional questions, please email
SAMG@stamfordct.gov