

MOLD TASK FORCE

11/13/18 Notes

Westover

Westover Plan

1 Elmcroft open for Parents/Student Open House 11/13/18 3:00 pm - 7:00 pm

1 Elmcroft open regular schedule on 11/14/18

One Elmcroft

- 11/10-11/13- Heavy construction on third and fourth floor
- Painting throughout the building
- All classroom lights installed
- Computers moved interior/finished classrooms and set-up
- 11/10-11/13 both architect and engineer on site – code design drawings
- Inspection of mechanicals by Silver Petrucelli
- Fire Sprinklers moved/adjusted/tested
- All code compliance issues addressed
- 3rd and 4th floors cleaned throughout
- School supplies delivered to classrooms
- All building signs (internal/external) installed

City/BOE

- Code Inspections continued – SWPCA
- Applications for 3 code modifications to State submitted and approved
- Furniture moved into interior/finished rooms
- Assisted teachers/staff with moving into classrooms

Fire and Police

- Multiple SPD/SFD units conducted site visits
- SPD/SFD posted emergency plans in each room
- SPD traffic plan finalized and implemented

IT Department

- Smart Boards installed in interior/finished classrooms
- Computers set-up in interior/finished classrooms

School Programing

- Chelsea Piers Field Trip

Westover Phase 2 Contents Cleaning – Scheduled for 11/15/18

Other School Sites

Initial Assessments at the following:

- Davenport
- Cloonan
- Springdale
- Turn of River
- Rogers International
- Rippowam/Apples

Northeast

- Sample swab test results expected 11/14/18
- Areas of Concern report expected 11/14/18

KT Murphy

- Areas of Concern report expected 11/14/18

Westhill

- Data collection from Westhill on-going
- Sample swab test results expected on 11/14/18

Hart

- Tighe & Bond developed work plan for Hart School
- Areas of Concern report expected 11/14/18

Stillmeadow

- Tighe & Bond/AAIS conducted remediation of affected areas

Roxbury

- Areas of Concern and Report due 11/14/18

Initial Assessments Scheduled for 11/14/18

- Newfield
- Stark
- Scofield

Website

- Notes posted for 11/11/18 – 11/13/18