

Hart Magnet Elementary School

Summary of Work: March 13, 2019

Active spreadsheet of work being conducted in areas of concern posted on City website under school page. Please [CLICK HERE](#) to view the active sheet.

- **Silver Petrucelli**- conducted a full site visit. [Report](#) posted on website. Awaiting mechanicals report from Silver Petrucelli.
- **Swing Space**- Two rooms, Media Center and Science room will be used as swing spaces.
- **Room 40**- Demolition started on Monday, March 4th. [Work plan](#) posted on website.
- **Windows**- Similar issues with failing caulking at Newfield were found at Hart. Caulk will be tested for PCBs.
- **Pipe Wrapping**- Possible cause of mold growth on pipe due to humidity issues. Awaiting architectural report from Silver Petrucelli. Will need to determine if insulation size is adequate for heating pipes.